The International F.I.C.C. Rally Progress
Monday January 6, 2014

1, Rally Publicity Progress

a, The soft article “Motorhome close people” this information a quarter of the layout
on D version in The Beijing news. To attract public attention to people and make

people enjoy it.
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b, The “Sports Online” globally televised is introduce The International F.I.C.C. Rally

on Dec.26 2013 at 22pm. This TV show will replay three times. It has made the Rally

will be more internationalization.

¢, The International F.I.C.C. Rally information is already publish on web

(http://auto.qg.com/) on January, 2014. Include it to introduce the F.I.C.C., to
introduce the Rally, to introduce the camp, published Rally schedule, and related to
the rally information. Moreover, to published photos are the F.I.C.C. Rally, logo, the
mascot, and open the weibo, Micro letter. Furthermore, there are much news about the

F.I1.C.C. Rally, camp, and The F.I1.C.C. Rally committee.

d, Participated in “automobile and motorcycle association” meeting on Dec. 12,

2013. It is to promote investment.
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2, Yanging camp construction progress

a, Land part

The main venue ten awning room base has been completed



Comprehensive service center has been 35% completed

Landscape Pavilion has been 20% completed



The island construction was at full blast

The main venue of formal bridge has already begun construction

b, Plumbing parts

The main venue pump room and Septic tanks have to start the installation



¢, Electric part

Fire smoke and cable have start construction



